

ANNOUNCEMENT OF THE PROJECT SCHEDULE AND
OPPORTUNITY FOR PUBLIC COMMENT

On December 23, 1992 the National Aeronautics and Space Administration (NASA); the United States Environmental Protection Agency Region 9; the California Department of Toxic Substances Control, and the City Regional Water Quality Control Board signed a federal facilities agreement for environmental cleanup activities at NASA's Jet Propulsion Laboratory (JPL) in Pasadena.

The joint agreement provides a procedural framework for developing, implementing and monitoring appropriate cleanup activities at JPL and ensures cooperation and full participation by the parties involved.

As required by the Agreement NASA has developed a project schedule. This schedule is now available for public review at the following locations:

1. Pasadena Central Library
285 East Walnut
Pasadena, CA
2. LaCanada Flintridge Public Library
4545 West Oakwood Avenue
LaCanada, CA
3. JPL Library
4800 Oak Grove Drive
Pasadena, CA
4. Altadena Public Library
600 East Mariposa Street
Altadena, CA

Written comments on the proposed schedule are welcome and should be submitted no later than March 25, 1993 to:

Public Services Office
Mailstop 180-205
Jet Propulsion Laboratory
4800 Oak Grove Drive
Pasadena, CA 91109-8099

Reviewed and Approved:


Dora S. Meyer, Contracting Officer
National Aeronautics and Space Administration

**NASA
JET PROPULSION LABORATORY
PROPOSED PROJECT SCHEDULE**

OPERABLE UNIT 1: ON-SITE GROUNDWATER

DATE DUE

Remedial Investigation / Feasibility Study Work Plan	June 4, 1993
Quality Assurance Project Plan	June 4, 1993
Community Relations Plan	June 4, 1993
Remedial Investigation Report	October 7, 1994
Feasibility Study Report	January 6, 1995
Proposed Plans / Record of Decision	August 11, 1995

OPERABLE UNIT 2: ON-SITE SOURCES

Remedial Investigation / Feasibility Study Work Plan	July 2, 1993
Quality Assurance Project Plan	July 2, 1993
Community Relations Plan	July 2, 1993
Remedial Investigation Report	December 30, 1994
Feasibility Study Report	March 10, 1995
Proposed Plans / Record of Decision	September 22, 1995

OPERABLE UNIT 3: OFF-SITE GROUNDWATER

Remedial Investigation / Feasibility Study Work Plan	October 29, 1993
Quality Assurance Project Plan	October 29, 1993
Community Relations Plan	October 29, 1993
Remedial Investigation Report	May 26, 1995
Feasibility Study Report	July 28, 1995
Proposed Plans / Record of Decision	March 22, 1996

Reviewed and Approved:



Dora S. Meyer, Contracting Officer
National Aeronautics and Space Administration

**ANNOUNCEMENT OF THE SIGNING OF A
FEDERAL FACILITY AGREEMENT AND
OPPORTUNITY FOR PUBLIC COMMENT**

On December 23, 1992 the National Aeronautics and Space Administration (NASA); the United States Environmental Protection Agency Region 9; the California Department of Toxic Substances Control, and the City Regional Water Quality Control Board signed a federal facilities agreement for environmental cleanup activities at NASA's Jet Propulsion Laboratory (JPL) in Pasadena.

The joint agreement provides a procedural framework for developing, implementing and monitoring appropriate cleanup activities at JPL and ensures cooperation and full participation by the parties involved.

The federal facilities agreement will be available for review during a 45 day public comment period beginning January 7, 1993 and ending February 22, 1993.

Copies of the agreement are available at:

1. Pasadena Central Library
285 East Walnut
Pasadena, CA
2. LaCanada Flintridge Public Library
4545 West Oakwood Avenue
LaCanada, CA
3. JPL Library
4800 Oak Grove Drive
Pasadena, CA
4. Altadena Public Library
600 East Mariposa Street
Altadena, CA

Written comments on the agreement are welcome and should be submitted to:

Public Services Office
Mailstop 180-205
Jet Propulsion Laboratory
4800 Oak Grove Drive
Pasadena, CA 91109-8099

Approved by:


Dora S. Meyer
Contracting Officer

Coordinated with NASA Hq, Code 5X6, J. Wright

1/6/93.

DS